- Infrastructure Development
- In attendance
- John Paul O'Neill
- Adrian Hughes
- Sean McCabe





Identified Need.

Current lack of infrastructure for our community.

Nowhere for the younger and more senior members of our community to congregate and socialise.

These segments of our community population, continues to grow.



Identified Solution and Plan.

CRDA have met over recent years to devise and plan for extensive infrastructure, to be developed over the coming years.

- 1 x 5km Floodlit Perimeter Walkway around the development.
- Community Hub meeting Rooms
- Outdoor Coffee Shop
- Large Outdoor Playground area.
- Wall-ball Area
- Spectator Terrace and Cover Stand fully accessible for wheelchair users.
- 2 x New Training Football Fields



<u>Phase 1 of our plan</u>, for which we are applying for the Capital Discretionary Grant is:

• 1 x Full Size Training Football Field

Including:

- Perimeter spectator fencing
- Ball Catch-Nets
- Associated Car Park and necessary Civil Works



- Development Land is acquired
- Full Planning Permission is granted for overall plan
- Funding has been secured.
- Design Consultants have been appointed
- Advance works already complete
 - Ie: Archeaelogical Dig completed & Site Clearance
- Main Contractor to be appointed in Quarter 1 2023 and work commencing Spring 2023
- Objective to have Phase 1 completed Autumn 2023
- CRDA believe we are well placed to deliver Phase 1 of our overall Project to qualify for the Capital Discretionary Grant.



