

Table 1 – Applications awaiting formal application to be submitted (0nr)				
No	Location	Stage	Status / Comment	Progress status
0	N/A	N/A	N/A	All forms received for applications
Table 2 – New applications received since last Committee (0nr)				
0	N/A	N/A	N/A	No new applications received this month
Table 3 – STAGES 2-4, (3nr)				
1	Derryvale, Coalisland	3	Proposed location has been declined by Translink. Alternative sites being sought.	Site visit to be confirmed with EA, DFI roads and Translink to agree site. EA to provide user numbers.
2	Jordan Engineering, Benburb	4	Meeting to be organised with Cllr Burton on site to agree location	User numbers confirmed. Site visit to be confirmed with EA, DFI roads and Translink to agree site.
3	Brough Road, Castledawson (Private Application) - 2018/001	3	Application Form returned .	User numbers requested by Translink/EA . Translink Have reported 4nr passengers, EA to confirm numbers. Following recent interagency meeting EA to respond with user numbers
Table 4 – STAGES 5-8, (17 NR)				
No	Location	Stage	Status / Comment	Progress status
1	Tullyhogue Village	6	Residents declined original location as will promote anti-social behaviour. Limited options for alternative sites that suit bus pick-ups.	New site identified within village. Site meeting took place with applicant and Translink. Travel directions and pick up confirmation have been requested from EA and Translink for new location
2	St Colmans Park, Moortown	6	Met applicant on site 9 October 2020, site agreed.	NIHE confirmed that they are the registered owner. Discussions ongoing for lands transfer/purchase
3	Cappagh Village	6	Existing shelter in dangerous location, no footpath. Community request to have children lifted in the village. Limited turning space for buses in village.	Site meeting held on 01 December, new location has been agreed for the shelter. Local community group have discussed with adjacent neighbours who appear in favour of the proposed location. Landowner investigation underway.
4	Whitebridge, Ballygawley	6	New request for shelter	Private Landowner identify. Site agreed with DFI Roads and EA. Neighbour notification to be issued for location
5	Glendavagh Road, Crilly, Aughnacloy - 2016/013	6	Application Form filled in during meeting with Cllr Burton	Cllr Burton to discuss with land-owners. Land on both sides of road either slopes up or down from road. Erection of new shelter will require a lot of excavation/fill. Translink confirmed 0nr users, EA confirmed 6nr users. Site visit to be confirmed with EA and DFI roads for site location.
6	Church street , Cookstown	6	Site meeting held with applicant, user number requests issued to Translink and EA	User numbers requested from Translink and EA. Translink responded to say they lift 20nr passengers. EA confirmed 10nr users. Site estate agent for adjacent vacant site to be consulted on shelter location.
7	Kinrush Road/Battery Road Junction, Moortown	6	Original site limited space, alternative site to be confirmed.	Original location deemed not acceptable although alternative location has now been identified and progress to install shelter to programmed. TS programmed to discuss with DFI roads at next meeting and progress to instruct to install shelter.

## Appendix 1

## Bus Shelters Status Update

8	Bellaghy, Overends layby	8	Proposed site at Overends Layby adjacent to recent EI scheme paved area.	Discussed with DfI roads and alternative 2no locations have been agreed. Translink to confirmed locations . Community engagement to complete to ensure all residents are in agreement to new shelter locations. <b>Translink and DFI roads have confirmed they are content to move their stops and subject to reseedent engagement these can progress. Nearest neighbour consultation returned did not meet required criteria. (shelter currently on hold) .</b>
9	Main Street, Bellaghy	8	Existing shelter removed, at chemist. Proposed new sites have been identified at Seamus Heaney HomePlace.	Discussed with DfI roads and alternative 2no locations have been agreed. Translink to confirmed locations . Community engagement to complete to ensure all residents are in agreement to new shelter locations. <b>Translink and DFI roads have confirmed they are content to move their stops and subject to reseedent engagement these can progress. Nearest neighbour consultation returned did not meet required criteria. (shelter currently on hold) .</b>
10	Knockloughrim Village	8	Landowner unknown for proposed site. Further investigations underway to determine landowner.	<b>Parks department have agreed loction within their site, Neighbour consultation, closed 20 October 2020. Nearest neighbour consultation returned, did not meet required criteria. (Shelter currently on hold)</b>
11	Kingsisland Primary School	6	Final confirmation from primary school required to progress.	<b>Meeting to be held with school on exact location of shelter, location drawing circulated to school and church for final approval for shelter location.</b>
12	Inishrush Village	8	Landowner clarified as NIHE.	NIHE to approve location for new shelter. Progamme for delivery, subject to permission and legal agreements/ lands transfer from NIHE. Further update and community engagement to be confirmed. <b>NIHE to consider if lands to be transferred to MUDC. Neighbour notification issued, closes 6 November 2020. Nearest neighbour consultation returned did not meet required criteria. (shelter currently on hold)</b>
13	Magheracastle Road / Mountjoy Road, Brocagh	6	Pending withdrawal notification from applicant as proposed site on wrong side of the road for pick-up.	Report at next Council Site meeting held 3 August, site agreed, requests sent to Translink and EA for number confirmation. <b>Reminders sent to both parties awaiting responses</b>
14	Killeen Crossroads	6	Translink to provide alternative pick-up avoiding dangerous road crossing to Coole Road.	translink now relocated their stop / pick up location and new shelter can be provided at this location. Discussion with DfI Roads and community engagement to be held to close out formal process and instruction to given to install shelter.
15	Main street, Benburb	6	Site meeting held with Cllr Molloy, user number requests issued toTranslink and EA	<b>User numbers requested from Translink and EA. Translink confirmed 25 passenger numbers. EA confirmed they lift no passengers at this stop. Landowner to be identified.</b>
16	Annaghboe Road/ Washingbay Road Junction, Clonoe - 2017/006	8	Awaiting Application Form to be returned. Landowner approval required for siting of new shelter on Washingbay Road.	Landowner approval refused. Alternative site to be agreed. Programme to be confirmed when site identified. If new location cannot be agreed a paper will be brought back to Council to have the application withdrawn. <b>Meeting with Translink 10th September and approval has been agreed for new site. Neighbour notification closes 30 October 2020. Nearest neighbour consultation returned did not meet required criteria. (shelter currently on hold) ..</b>
17	Orand Road/ Armaghlughey Road, Ballygawley - 2016/015	6	Application Form completed.	<b>Translink users confirmed, 10nr. Location to be agreed with DFI raods./ Translink. Neighbour notification to be issued</b>

Table 5 – STAGE 9, (9NR),				
No	Location	Stage	Status / Comment	Progress status
1	Drumullan	9	Translink and Education Authority to confirm user numbers to progress.	Existing shelter to be replaced with new shelter ( minus one end piece ) the removal of end piece will facility access from existing footpath thus meaning users will not have to egress onto public road to access the shelter. Progress - <b>Property services instructed to proceed with replacement shelter</b>
2	Stewartstown	9	Translink to provide Clear Channel shelter at this location. Available budget for Translink causing delay.	<b>Dfl roads have agreed land ownership. This has been passed to Property Services for installation. Site visit to be arranged for exact location with Translink and DFI raoads</b>
3	Glebe Court, Castlecaulfield	9	Relocation of existing shelter, land ownership to be confirmed for new site.	Site location has been identified and discussed with Dfl Roads and subject to confirmation of land ownership and resident consultration then this shelter provision will proceed. <b>Meeting with Translink 10th September . Passed to Property Services for installation. Concrete base installed.</b>
4	Thornhill Road, Pomeroy	9	Request received from Keith Buchanan, Numbers to be confirmed with EA and Translink	<b>User numbers and suitability confirmed by Translink. Consultation with DFI roads required and neighbour notification complete 100% in favour. This shelter has been passed to Property services</b>
5	Credit Union, Moygashel	9	Site meeting between MUDC, Translink and Cllr Cuthbertson on 28-02-2020	<b>Request sent to Translink to re-assess the passenger numbers in this location as requested by applicant. Neighbour notification approved shelter. Passed to property Services for installation.</b>
6	Clonoe Crossroads	9	Relocation of existing shelter as too close to junction. Land search in progress to find alternative suitable site.	Discussion with Dfl have indicated a suitable location can be accommodated and subject to community engagement should be able to install. Dfl Roads to check pedestrian crossing points in the locality. <b>Relocation agreed with Translink 11 September 2020, from Dormans Bar, 30m to housing entrance. Neighbour notification issued. and returned with approval for the bus shelter to proceed. Passed to property services for installation.</b>
7	Killeenan Road/Camlough Road/ Loughdoo Road	9	Proposal to locate shelter in Kildress GAC, awaiting confirmation from Education Authority for pick up from the new location.	<b>Shelter location agreed with EA. Neighbour notification carried out, 100% positive return. Shelter passed to Property services for installation.</b>
8	Culnady Village	9	Site approved in centre of village, located on DFI Roads lands.	<b>Site agreed on DFI Roads lands in centre of village. Dfl Roads have confirmed ownership and approved shelter locationon shelter installtion. Shelter passed to Property services for installation.</b>

9	Brackaville, Four Seasons Bar, Coalisland	9	Limited space on existing footpaths. Translink deemed unsafe. New site required for shelter.	Discussions with DfI Roads have indicated that potential location can be facilitated pending community engagement. Translink have approved location subject to neighbour agreement to removal of hedging. Applicant to approach resident for permission. Nearest neighbour consultation did meet required criteria. Shelter passed to Property services for installation.
---	---	---	--	--

**Table 5 – Stage 9 - Bus Shelters Installed (3nr)**

No	Location	Stage	Status / Comment	Progress status
1	143 Omagh road, Ballygawley	9	Existing Bus stop/layby, report to committee required	Installed.
2	Millview/Dunnamore Road, Dunnamore	9	Location agreed, site, DFI Roads compliant for new location.	Installed.
3	Kildrum Estate, Galbally	9	New shelter provision at entrance to housing development.	Installed.

**Table 7 – Applications to be re visited (2Nr)**

No	Location	Stage	Status / Comment	Progress status
1	Coole Road	Revisit application following Jan meeting	Re-open application	discussion with DfI Roads to be held in light of new agreed process principals. Report at next Council Meeting
2	Duffs Corner, Ardboe	Revisit application following Jan meeting	Re-open application	discussion with DfI Roads to be held in light of new agreed process principals. Report at next Council Meeting. Applicant to review and confirm if shelter is required in proposed location. If not this will be brought to committee with recommendation to be removed from the register

## ***MID ULSTER DISTRICT COUNCIL***

### ***PROCEDURE FOR ERECTION OF BUS SHELTERS***

#### ***Stage 1***

Send application form to person requesting Erection of Shelter (Application Form)

#### ***Stage 2***

Acknowledge request (in writing) – standard letter sent

#### ***Stage 3***

Carry out preliminary visit to investigate suitability of site

#### ***Stage 4***

Contact Translink and SELB to confirm viability of erecting bus shelter i.e. recognised "Bus Stop", number and age of children, bus routes, etc.

**Note** – shelters only provided at locations where it is confirmed a minimum of six people await / board buses.

<b>Organisational Name</b>	<b>Contact Name</b>	<b>Contact Number</b>	

#### ***Stage 5***

Report to Committee to seek Council approval/instruction

#### ***Stage 6***

Identify landowner e.g. Housing Executive, local farmer, etc. and obtain their written consent for erection of bus shelter and consult with adjoining properties (contact local Councillor and arrange site meeting if necessary)

#### ***Stage 7***

Send letters (with location maps) for approval/comments to the following: -  
Transport NI/Water Service PSNI, BT and NIE  
(Arrange follow-up site meetings if necessary)

#### ***Stage 8***

Sign and return DRD Consent/Schedule at least six days prior to erection of bus shelter

#### ***Stage 9***

Erect bus shelter

#### ***Stage 10***

Send request to GIS officer to have new asset plotted.

#### ***Stage 11***

Report back to Council

# Policy on the Provision of Bus Shelters



## 1.0 Bus Shelters – Mid Ulster District Council

Council is empowered under the Local Government Miscellaneous Provisions (NI) Order 1985, with the consent of the department to erect and maintain on any road within the district of the council, shelters for the protection from the weather or persons waiting to enter public service vehicles. Bus shelters are erected following local representations. They are provided, particularly for those who have to use public services who may have to stand out in the inclement weather.

### 1.1 POLICY STATEMENT

Council will erect a bus shelter where there is shown to be a need, providing the location does not present a safety or nuisance problem and adequate funding is available. Relocation of bus shelters should only take place as a result of either road alignment or the bus companies relocating their bus stops. All other cases of relocation should be resisted as long as there is an identified need for the shelter.

### 1.2 CRITERIA FOR THE ERECTION OF A BUS SHELTER

1. Usage must be a minimum of 6 passengers over a period of a day and applications will be considered on a first come, first served basis, with Translink NI confirming this information.
2. The location must be a recognised bus stop.
3. Owners of property immediately adjacent to the bus stop will be consulted on the erection of the shelter, including the type of shelter.
4. At least two thirds of home owners/tenants in the vicinity (50 m radius) must have no objections to the shelter.
5. There should be no Transport NI/PSNI traffic branch objections on traffic grounds.
6. There must be sufficient budgetary provision available to provide the bus shelter.
7. Once refused a request may not be considered for a further 12 month period from the original decision.
8. Form TS/BSRF/01 to be completed and signed off by Head of Service.
9. Bus Shelter request to be approved by Environment Committee.

### 1.3 DESIGN OF BUS SHELTER

The Council endeavour to provide good quality, comfortable bus shelters purchased through Procurement Department. Where appropriate they will endeavour to have bus shelters erected free of charge, other than services by Adshel. Council will consider in conservation areas the erection of shelters above this standard, but the cost of such shelters excluding erection and servicing costs shall not exceed £3000.00.

## APPENDIX 4- INSTALLED SHELTERS



Newly installed shelter at Kildrum, Galbally



Installation 26 January 2021