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Business Case  
 

1. Executive Summary 

Previously in February 2021 (minute reference: D026/21), Members were advised of a formal 
request from Draperstown Celtic Football club (DCFC) for consideration to be given to upgrading 
the facilities at Cahore Playing Fields, Draperstown and also for Council to consider entering into 
a formal leasing arrangement with the club.  Members approved that Officers should:  

• Carry out a survey of Cahore Playing Fields and ascertain costs for potential works to the 
grass pitches 

• Engage with Council legal services and the landlord of Cahore Playing Fields to ascertain 
conditions associated with leasing and if permissible, engage with Land and Property 
Services (LPS) to ascertain market value for rental/leasing options. 

 

To date, Officers have carried out the following steps: 

• Achieved permission from the Landlord to enter into a sub-leasing arrangement 

• Engaged with Council legal services and received LPS valuations 

• Commissioned a public expression of interest process and carried out an 
evaluation/assessment 

 

This business case sets out options for consideration on the proposed way forward and next 
steps: 

(1) That Council seek to progress leasing options with the local clubs to enable 
empowerment, to build capacity, to help them develop and deliver their club objectives 

(2) Council invest in bringing the existing grass pitches up to an acceptable standard (namely 
pitch 2 and pitch 3) 

(3) That Council recognise that they may be ineligible for future strategic funding scheme(s) 
and recognise that local clubs who cannot demonstrate tenure by way of land ownership 
or long term leasing may be eligible to bid for and secure investment where the Council 
cannot 

(4) That should leasing progress and should future funding schemes may become available, 
that the local club has aspirations to develop a floodlit 3G for shared use within the 
community – a scheme that may not be possible for Council to deliver on its own. 

 

The context for examining options is the Mid Ulster District Council Sports Facility Strategy 
2018. 

 

Council approved the Sports Facility Strategy in May 2018 which provided a framework for the 
future prioritisation, development and provision of sports facilities at a local level in order to meet 
identified community need, helping to increase participation, addressing health inequalities, and 
other local specific factors.     

 

Through local engagement with various stakeholders, the development of Cahore Playing Fields 
will seek to provide effective partnerships with the public/local community and voluntary  sector 
organisations which could bring benefits to the Draperstown area and wider District in a way that 
seeks to maximises sustainability, efficiency and community benefit.  
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2. Introduction & Overview 

Give a brief description of the proposal including the key objectives.  

Mid Ulster District Council covers an area of 1714 km2 and is the seventh largest of the eleven 
councils. According to NISRA – Mid-Year Estimate 2019, current population is 148,528 and the 
district has the fastest population growth in Northern Ireland, increasing by 18.4% from 2002 to 
2018, compared with all the other Council areas and the Northern Ireland average of 10.3%. The 
population is projected to be 173,400 by 2037. Mid Ulster District Council is ranked 8th out of 11 
district councils in terms of Multiple Deprivation indices. 

 

Mid Ulster is home to more under 16’s and fewer over 65’s than the Northern Ireland average. A 
third of the population is based in and around the principal urban centres of Cookstown, 
Dungannon and Magherafelt and two smaller towns, Coalisland and Maghera. Only 56% of the 
population meets recommended physical activity levels of at least 150 minutes per week (2012 
figures). Rates of adult and childhood obesity are increasing according to the most recent 
Northern Ireland Health Survey results. 

 

Growing obesity levels suggest there is a need to facilitate increased participation, and to ensure 
availability of quality sports facilities, which are both affordable and accessible to the local 
community. It will be important to ensure that communities have equal access to sports and 
leisure facilities to ensure that levels of obesity do not continue to show significant increases.  

 

As the population continues to grow, demand for access to quality sports facilities will increase.  

 

The project here proposed is important in that the intention through sports development 
planning, proposed leasing to local clubs/groups and the proposed facility enhancements is to 
encourage more participation in sport and physical recreation. 

 

As referenced in the Mid Ulster District Council Sports Facility Strategy 2018, it would be 
appropriate to support clubs and sports that will work together in the future e.g. in this case GAA 
and Soccer. 

 

Current Position 

 
Currently, Mid Ulster District Council leases lands and pays an annual rent for Cahore Playing 
Fields, Draperstown and there are 1 x GAA and 2 x Soccer pitches along with an onsite changing 
pavilion.  Council administer bookings for the facilities as and when required and invoice the 
bookees accordingly for use.  Council has responsibility for the full cost of facility maintenance, 
insurance and provides a staffing resource for bookings where relevant.  In recent times, the 
two main users of the facilities are Draperstown Celtic FC and Ballinascreen GAC.  Ballinascreen 
GAC have their own complex approx. 2.5 miles from the Cahore complex containing 3 x grass 
pitches. 
 
A summary of income is presented below:   
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Maintenance is carried out via the Council’s Property Services section.  A summary of annual 
expenditure on Cahore Playing Fields is presented below: 

 

Item Amount 

Annual maintenance of verti draining, 
sanding, seeding and 

Approx £14,000 per annum 

Grass cutting 16 cuts per season at 3hrs 
per cut – 1 x operative and machine          

Line marking 10 x times per year - 3hrs 
x 2 operatives per time                            

Staff cost - 32 hours of pitch inspections 
(incl mileage) per year plus 150 hours 
per year casual wages for 
matches/bookings 

Pavilion checks and associated works – 
statutory compliance, eg. Legionella, 
insurance, etc 

Rental costs (leasing with landlord) £7,072.65 per annum 

Total Expenditure Approx £21,072.65 per annum 

 
Therefore, if an average assessment of income of approx. £2,400 per annum based on pre-
covid bookings is factored in, Council net cost to operate Cahore Playing Fields is currently 
estimated at approx. £18,600 per annum. 
 
Future Leasing Proposal 

 

Should approval for leasing be approved, it would be Council’s intensions to enter into 
agreement(s) for a proposed 25 year term (with option to renew/extend). 
 
In broad terms this would include a commitment for the sporting Club, collective or community 
organisation to: 
 

• Carry out minor grounds and building maintenance (where relevant) for example pitch 
marking, grass cutting, ongoing maintenance, minor repairs, litter picking, inspections 
etc. 

• General management of the site to ensure that members of the public, sporting 

Year 

Income 
 

Ballinascreen 
GAC 

Draperstown 

Celtic Football 

Club 

1 April 2018 - 31 Mar 2019 £1,350.51 £760.13 

1 April 2019 - 31 Mar 2020 £1,536.60 £1,262.90 

1 April 2020 -31 March 2021 
 * Covid Closures Impacted 

Use  
£906.50 £407.60 
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organisations and clubs continue to use the facility to full capacity, to include opening 
and closing and ensuring all relevant health and safety arrangements are in place. 

• Continue to permit members of the public to access the property for passive recreational 
pursuits save for areas provided for dedicated sporting or  

 community purposes. 
• Management of bookings and events. 
• Pavilion management (where relevant) to include opening and closing, upkeep of the 

fabric, cleaning and general management. 
• Responsible for service charges such as water, electricity etc. (where relevant) 
• Full ongoing inspections and maintenance of the lands (as determined by agreed 

boundary areas) 
• Financial management of the various activities associated with the above. 
• To arrange relevant insurance cover as specified by the Council (currently minimum of £5 

million Public Liability Insurance – subject to review) and all necessary statutory 
approvals are in place and maintained. 

• The above list is not exhaustive and may be subject to change. 
 
It would be proposed Council would still have responsibility for the pavilion – eg. checks and 
associated works – statutory compliance, eg. Legionella, insurance, etc.  A summary of 
anticipated income and costs are summarised below: 
 

Item Amount 

Rental costs (leasing with landlord) - £7,072.65 per annum 
(expenditure) 

Pavilion checks and associated works – 
statutory compliance, eg. Legionella, 
insurance, etc 

- £3,000 per annum  
              (expenditure) 

Leasing of Pitch 1 and 2 Combined £1,600 per annum (income) 

Leasing of Pitch 3 £1,000 per annum (income) 

Annual Keyholder agreement for 
Pavilion  

£1,000 per annum (income) 

Total Cost to Operate Approx £6,472.65 per annum 

 
It is estimated that proceeding with leasing could yield a saving of approx. £12,000 per annum 
(ie. as a result of Council transferring responsibility of ongoing maintenance, grass cutting, line 
marking, keyholding/supervision arrangements for bookings,etc). 
 
It would be anticipated that this a proposed saving would then be re-invested elsewhere within 
the Property Services section to help any identified service pressures and enhance operational 
requirements. 
 
Option 1 – Do Nothing 
 

• Maintaining the status quo and continuing with current operations.   

• This option could present several difficulties. These include: 
 Continued operational expenditure on maintenance and staffing costs to facilitate 

matches/bookings/inspections 
 Potential negative stakeholder feedback – ie. clubs unable to gain a sense of 

empowerment and build capacity within their community 
 Potential loss of future investment – eg. The clubs aspiration to leverage funding 
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into the local community for a proposed floodlit 3G pitch.  Should funding be made 
available (notably the proposed NI Executive Sub Regional Stadia Programme for 
Soccer).  Being able to demonstrate tenure by way of a long term lease is likely to 
be part of the eligibility criteria for any proposed future funding schemes and its 
unlikely local authorities will be able to apply. 

 
Estimated costs are summarised below for this option, aggregated over the next 5 years, based 
on the current maintenance and income: 
 

 
Aggregated 
Expenditure 

Aggregated 
Income 

2022 - 2027 £120k £14k 

Net Cost to 
Operate 

2022-2027 
£106k 

 
Option 2 – Proceed with leasing and undertake works to improve pitch 3  
 

• Proceed with leasing as per recent expression of interest process and based on LPS 
valuations 

• Carry out identified works to pitch 3 only 
 

As part of the Pitches Strategy Development, non-technical assessments have been carried out 
at all Council pitches and it was highlighted that the Gaelic pitch and one of the soccer pitches 
are ranked “poor” in terms of quality and drainage.  This is also backed up by user feedback.  
Therefore, an initial survey from a local contractor has indicated that work is required to solve 
drainage and surface quality issues at the site (notable pitch 2 and pitch 3).   
 
Should a budget be approved, it would be proposed to focus only on pitch 3 only at this stage 
for improvement works (Gaelic Pitch).  The rationale to support this focuses on Draperstown 
Celtic FC’s current developmental aspirations for a floodlit 3G pitch where they propose to bid 
into future funding schemes (if/when available and notably the proposed NI Executive Sub 
Regional Stadia Programme for Soccer).  Being able to demonstrate tenure by way of a long 
term lease is likely to be part of the eligibility criteria for any proposed future funding schemes 
and its unlikely local authorities will be able to apply.  It is therefore deemed not to be value for 
money to invest in required works to the soccer pitch at this stage until the outcome of the 
funding process is known.  Officers have discussed this with club officials and they are in 
agreement with this approach.   
 
Estimated costs are summarised below for this option, aggregated over the next 5 years, based 
on the proposing leasing approach and releasing a budget of approx. £33.5k for works on pitch 
3:  

 
Aggregated 
Expenditure 

Aggregated 
Income 

Works to 
Pitch 3  

Approx £33.5k 
 

2022 - 2027 Approx £50.5k £18k 

Net Cost to 
Operate 

£66k 
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2022-2027 

Option 3 – Proceed with leasing and undertake works to improve pitch 2 and 3  
 

• Proceed with leasing as per recent expression of interest process and based on LPS 
valuations 

• Carry out identified works to pitch 2 and  
 
This option is similar to option 2 but with the added component of investment in works required 
for pitch 2 should funding opportunities not materialise for the clubs aspiration to bid for a future 
floodlit 3G. 
 

Estimated costs are summarised below for this option, aggregated over the next 5 years, based 
on the proposing leasing approach and releasing a budget of approx. £55k for works on pitch 2 
and 3:  

 

 
Aggregated 
Expenditure 

Aggregated 
Income 

Works to 
Pitch 2 and 3  

Approx £55k 
 

2022 - 2027 Approx £50.5k £18k 

Net Cost to 
Operate 

2022-2027 
£87.5k 

 

 

 
3. Market analysis/Strategies? 

Identify aspects of the Organisational Strategy.  

At this stage of any proposed project it’s important to consider its potential to complement and 
contribute to national, regional and local strategic approaches, should it proceed. Government 
and its agencies recognise the important role that community activity, sport and physical 
recreation can play in the development of people and the communities in which they live. This 
section looks at a range of national, regional and local strategic approaches that have a 
relevance to the proposed project and considers how the project might contribute to their 
objectives.  

 

This proposed leasing of pitches to local clubs and also the investment in the playing surfaces  
is about developing people by encouraging active lifestyles through the provision of facilities. 
The Mid Ulster District Council Sports Facility Strategy 2018 audit evidences the Council’s role 
in the provision of sports pitches and recreational spaces across the District therefore in the 
development of opportunities for active and healthier lifestyles. This proposed development 
comes at a time when an active lifestyle is recognised as vitally important in helping to reduce 
the incidence of a range of life‐limiting diseases. It also makes significant contributions to at 
least two of the five Council strategic themes in its Corporate Plan 2020 – 2024: 

• Theme 2: Service Delivery 

• Theme 5; Communities 
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This proposed project should take cognizance of current Strategic plans: 

 

• Mid Ulster District Council Corporate Plan 2020-2024 

• Community Plan for Mid Ulster District Council 2017 “Our Community Plan, 10 year plan 
for Mid Ulster” – promoting healthy and active lifestyles, helping address mental health, 
health inequalities and greater community development engagement.  

• Mid Ulster District Council Local Development Plan 2030 

• Mid Ulster District Council Sports Facility Strategy 2018 

• Mid Ulster District Council Open Space, Recreation and Leisure 2015 

• Mid Ulster District Council Public Parks and Play Five Year Strategic Plan 2020 – 2025 

• Mid Ulster District Council Sports Club Survey 2019 

• The Northern Ireland Strategy for Sport & Physical Recreation 2009-2019 ‘Sport Matters’ 

• Sport Northern Ireland Corporate Plan 2015-2020 

• Northern Ireland Executive: Active Ageing Strategy 2016-2021 

• Active Living: No Limits 2016-2021  

• Sport NI Wellbeing in Sport Action Plan 2019-2025 

• Active Places Research Report (Bridging the Gap) 2009  

• Active Places Research Report 2014 Update, Bridging the Gap 

• Draft Programme for Government 2016 – 2021; NI Executive 

• Together: Building a United Community (T:BUC); NI Executive 

 

Taken together these strategies and their outcomes have been influenced by and reflect other 
strategies and policies. Not least of these is the draft ‘Programme for Government’ whose 
strategic outcomes address, amongst other things, the attainment of good health and confident 
and peaceful communities, targeting ‘those things that make real improvements to the quality of 
life for the citizen’.  

 

‘Sport Matters: The NI Strategy for Sport and Physical Recreation 2009-2019’; Department 
for Communities/ Sport NI 

 

The strategy sets out a shared vision of ‘a culture of lifelong enjoyment and success in sport. 
The case is made for ongoing investment in sport and physical recreation to ‘deliver a range of 
sporting outcomes and support the wider social agenda in areas such as education health, the 
economy and the development of communities over the period 2009-2019.’ Investment is 
directed towards three key areas: 

(1) Participation (2) Performance and (3) Places 

 

As with the community planning process a number of key principles underpin the strategy’s 
development that could easily be applied to this project: 

• Empowering individuals, groups and communities; 

• Responding to need; 

• Partnership working based on consultation and stakeholder buy-in; 

• Promoting good relations and working towards ‘A Shared Future’; and 

• Focusing on outcomes. 
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The strategy highlights the importance of joined-up planning and partnership working at strategic 
levels as well as within delivery structures, adding that the pooling of resources, public and 
private is critical to achieving delivery. 

 

Given the challenges posed variously by the economic downturn and local government reform 
since the strategy was published the targets for ‘Places’ have not been delivered in full.  

 

However, one target is highly relevant to this project, that is: 

PL25: ‘By 2019 to ensure that 90% of the population have quality accredited multi sports 
facilities that have the capacity to meet demand, within 20 minutes travel time.’ 

The clarity of this target helps to inform the preparation of the Council’s position for considered 
proposed developments such as that presented by this business case with relation to Cahore 
Playing Fields, Draperstown.   

 

Mid Ulster District Council Sports Facility Strategy 2018 

 

The Mid Ulster District Council Sports Facility Strategy 2018 provides a framework to inform the 
priority for the development and provision of sports facilities at a local level, to meet identified 
community need in Mid Ulster. The strategy rationale is to develop a framework for future 
prioritisation and development of sports facilities based on identified need, increasing 
participation, addressing health inequalities and other local specific factors. 

 

The focus of the 2018 strategy was facilities analysis on sports halls (4 courts or above – except 
those on education sites), pools of 20m length and above, health and fitness suites of 20 
stations and above, Multi Use Games Areas (MUGA’s), and full size Artificial Grass Pitches 
(AGP’s).  

 

This was one of 11 Local Strategies that were developed in the context of the wider NI Sports 
Facility Strategy.  

 

The consultation process for this Strategy identified a number of key issues and priorities that 
relates to this proposed project at Cahore Playing Fields, Draperstown:  

 

• Based on club feedback there is a lack of all-weather pitches/3Gs, particularly for training. 
New provision should be considered/supported where it would replace poorer quality 
grass pitches and can be shared between a number of local clubs/organisations.  

 

• Development of additional 3G pitches; the priority is for those based on education sites 
which offer community use and the opportunity for multi-facility hub development. There 
is a need for additional club –based provision but again this should be shared between 
clubs as a minimum to ensure sustainability and provide the opportunity for multi-facility 
hubs. 

 

• Investment to improve existing AGPs/3G pitches e.g. floodlights, fencing, surfaces, 
infrastructure such as changing rooms, storage 

 

The consultation process for the 2018 strategy identified that several local stakeholders felt 



 
 

Page 11 of 32 

there is a need for additional pitches within Mid Ulster District Council. The feedback on pitch 
provision, current and future, represents the majority of comments received. The consultation 
feedback identified the following: 

 

• There is a need for an additional grass rugby pitch, ideally this would be on a club site, 
but access to a pitch for competition games could be off site; the growth in the numbers 
of young players means more teams are playing more often, and existing pitch facilities 
do not have the capacity 

 

• There is a need for additional synthetic training pitch facilities for rugby given the number 
of teams now in the club and the condition of existing grass pitches, 

 

• Upgraded existing 3G pitch to complement existing sports and social facilities 

 

• Development of floodlit synthetic surfaces provision for training 

 

• 3G pitches for local clubs 

 

The strategy makes a number of recommendation to address the issues and priorities identified 
and provides a framework within which to develop sports facilities in Mid Ulster and many of 
these outcomes support the proposed development at Cahore Playing Fields. 

 

The proposal here for Cahore Playing Fields is that: 

(1) That Council seek to progress leasing options with the local clubs to enable 
empowerment, to build capacity, to help them develop and deliver their club objectives 

(2) Council invest in bringing the existing grass pitches up to an acceptable standard (namely 
pitch 2 and pitch 3) 

(3) That Council recognise that they may be ineligible for future strategic funding scheme(s) 
and recognise that local clubs who cannot demonstrate tenure by way of land ownership 
or long term leasing may be eligible to bid for and secure investment where the Council 
cannot 

(4) That should leasing progress and should future funding schemes may become available, 
that the local club has aspirations to develop a floodlit 3G for shared use within the 
community – a scheme that may not be possible for Council to deliver on its own. 

 

Bridging the Gap – Active Places Research 2009 

 

Bridging the Gap – Active Places Research 2009, and its subsequent update in 2014, have also 
informed the Mid Ulster District Council Sports Facility Strategy 2018. 

 

The 2009, ‘Bridging the Gap’ Active Places research report, produced by Sport NI (SNI), 
assessed the adequacy of existing sports facility provision (excluding education facilities), in 
Northern Ireland’s 26 former and 11 proposed district council areas by comparison with National 
Facility Standards and/or the facility demand of potential users (determined by the Facilities 
Planning Model (FPM). 
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‘Bridging the Gap’ established three general findings: 

1. There is a significant shortfall in sports facility provision in Northern Ireland 

2. The deficit in provision is not uniform 

3. There are a number of areas for concern regarding provision, particularly in relation to quality, 
quantity, accessibility, condition, universal access and specification. 

 

Although ‘Bridging the Gap 2009’ identified significant need for sports facilities throughout 
Northern Ireland, the research stopped short of identifying where new or refurbished sports 
facility provision should be developed or located. The Programme for Government, Together 
Building a United Community, the Corporate Plan of the Department of Culture, Arts and Leisure 
(DCAL), Sport Matters and SNI’s Corporate Plan identify a number of Government priorities 

that set the direction for investment in sport and physical recreation, because sport contributes 
to a range of wider social, economic and cultural needs. 

 

Sport improves community health and well-being and can contribute to reducing inequalities in 
child poverty and social deprivation, as well as ensuring equality of opportunity. 

 

The 2014 Update to Bridging the Gap re-calculated need for a number of specific facility types, 
to illustrate progress in developing the sports facility infrastructure in NI; the analysis still 
identifies a significant shortfall in provision, however, particularly in terms of playing pitches. 

 

Sport NI completed a 2014 update of figures quantifying all pitches in the 11 District Council Areas. They 
produced two tables covering Playing Pitches - Including education synthetic but excluding education 
grass pitches (Table below), which shows an assessment including both education synthetic and grass 
pitches. 
 

 
DISTRICT COUNCIL 2011 POPULATION PROJECTION 

The Sport NI 2009 updated Bridging the Gap assessment identifies a need in Mid Ulster for 
additional pitches (grass and all weather). 

 

Local Development Plan 

 

The Council has prepared a Local Development Plan 2030 (LDP) and a Preferred Options 
Paper (POP) has been consulted on prior to the formal preparation of the LDP.  

 

The Council has also developed a position paper of Open Space, Sport and Recreation. 

The POP was prepared to consider issues that may have a direct impact on the district and set 
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out possible options to address them as well as the councils preferred option. In the context of 
Open Space, Recreation and Leisure the POP concludes that there is no immediate need to 
address pitch provision and therefore Development Plan intervention is not considered 
necessary in relation to the zoning of land at this time. 

 

The Draft Plan Strategy sets out the Council’s vision for planning the use of land and details the 
objectives, planning framework and planning policies that will be used to deliver the vision.  

 

Responsibility for planning passed to the Council in April 2015 as a result of Local Government 
Reform and the Draft Plan Strategy is the first strategic approach to local development under the 
Council. The Draft Plan Strategy recognises it is set in the context of the Executive’s Programme 
for Government commitments and priorities as well as the Regional Development Strategy 2035, 
the latter being the overarching spatial planning strategy for Northern Ireland. 

 

Open Space, Recreation and Leisure’ is one of five social policies whose objective is 
accommodating growth and creating places. The policy explains that applications under sub-
policy ‘Policy OS1 – Protection of Open Space’ will be informed by the following policy 
statement:- 

‘Development that results in the loss of open space shall not accord with the Plan irrespective of 
its physical condition and appearance. 

An exception can be made where it is demonstrated that it will bring substantial community 
benefits that outweigh the loss of the open space and it will have no significant detrimental 
impact on open space provision, amenity, character or biodiversity of an area. 

Where appropriate, adequate compensatory measures to include provision for more intensive 
recreational use (3G sports pitches) on site or in other locations capable of serving the area will 
be given consideration. Compensatory measures should be comparable to that which is lost.’ 

 

Benefits to the community include:- 

‘More intensive recreation facilities such as all-weather pitches.’ 

 

In Northern Ireland, the Department of the Environment recognises the need for provision of 
outdoor recreation space in Planning Policy Statement 8: Open Space, Sport and Outdoor 
Recreation. Section 5.15 states: 

• “In large developments there may be a need to provide more formal outdoor recreation 
facilities such as playing pitches to meet the needs generated by the development. In 
such cases the Department will consult closely with the recreation department of local 
district Councils.”  

 

It therefore could be argued that this proposed project at Cahore Playing Fields can assist with 
the strategic development of opportunities for increased participation in sport. 

 

Planning policy is however necessary to ensure provision and protection of open space and also 
to ensure sports and recreation facilities coming forward are appropriately sited. 

 

The Council’s LDP Strategy for the retention, creation and promotion of Open Space, Recreation 
and Leisure is as follows: 

• Provide policy for the protection and safeguarding of public open space; 
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• Require the provision of open space in housing developments and where appropriate 
equip it for children’s play; 

• Facilitate large scale leisure on opportunity sites within or near town centers and smaller 
scale elsewhere within settlement limit; 

•  Protect environmental open spaces for example parks, gardens and linear open spaces 
such as pedestrian and cycle routes/walkways and river corridors that have open space 
value; 

• Local Policies Plan designate important open spaces to be protected, zone new sites and 
offer protection through other means such as Local Landscape Policy Areas. 

Source: Position Paper Seven Open Space, Recreation and Leisure 2 June 2015 

 

 
4. Links to Council Policy/Strategic Context 

Identify aspects of the Divisional/Unit Plan that are addressed.  

Mid Ulster Community Plan 2017-2027; Mid Ulster District Council 

 

The Council’s vision for Community Planning reflects the plan’s 5 themes, three of which have a 
particular resonance with the proposed project at Cahore Playing Fields:- 

 

 

 

The community in Mid Ulster, and more specifically the Draperstown area, is at the very heart of 
this proposed project at Cahore Playing Fields.    

 

It could be argued that increased participation will follow by implementing this proposed project 
at Cahore Playing Fields and this will contribute to the Community Plan’s health and wellbeing 
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theme. It could be argues that local sports clubs will be able to grow their membership through 
better playing surfaces and should the local club be successful in obtaining future investment for 
a floodlit 3G is should enhance opportunities as the lack of a local floodlit all weather synthetic 
training facilities is a constraint on membership – and more volunteers will be needed to assist in 
servicing the growing clubs.  

 

The strategic context for reviewing the adequacy of provision of pitches is quite simply to provide 
better quality facilities for a better quality experience, so encouraging more participation for all, 
including those in formalised sports and those not in formalised sports.. 

 

The particular challenge is to make best use of resources and to do so through partnerships that 
can deliver more by working together than working in isolation.   

 

Mid Ulster District Council’s vision within the Corporate Plan 2020 – 2024 reflects this: 

• To be at the heart of our community. 

 

This proposed project at Cahore Playing Fields is about developing people by encouraging 
active lifestyles through the provision of facilities.  

 

The Mid Ulster District Council Sports Facility Strategy 2018 audit evidences the Council’s role 
in the provision of sports pitches and recreation space therefore in the development of 
opportunities for active and healthier lifestyles. This proposed development comes at a time 
when an active lifestyle is recognised as vitally important in helping to reduce the incidence of a 
range of life‐limiting diseases. It also makes significant contributions to at least two of the five 
Council strategic themes in its Corporate Plan 2020 – 2024: 

• Theme 2: Service Delivery 

• Theme 5: Communities 

 

Whilst the project here proposed clearly fits with delivery, it is first and foremost about people, in 
that it will create opportunities for active recreation that bring people and groups together, 
facilitating individuals’ growth and the development of communities with positive outcomes for 
people’s health and wellbeing. In providing and enhancing the quality of sports facilities the 
Council is effectively a community encourager.  

 

The Recreation and Youth Service (Northern Ireland) Order 1986 states that ”Each district 
council shall secure the provision for its area of adequate facilities for recreational, social, 
physical and cultural activities and for that purpose may, either alone or together with another 
district council or any other person, establish, maintain and manage any such facilities”.  
Furthermore, the Order 1986 goes on to state that “a district council shall, in carrying out its 
functions, have regard to the facilities provided by other district councils or by other persons.  A 
district council may provide a facility for the whole of Northern Ireland or for an area or areas 
outside its own area”. 
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5. Assessment of Benefits/Need 

What are the opportunities and benefits for the Organisation and User(s)?  

This proposed project comes at a time when an active lifestyle is recognised as vitally important 
in helping to reduce the incidence of a range of life‐limiting diseases. It also makes significant 
contributions to at least two of the five Council strategic themes in its Corporate Plan 2020 – 
2024: 

• Theme 2: Service Delivery 

• Theme 5: Communities 

 

In addition, linked to Mid Ulster District Council’s Corporate Plan 2020 – 2025, while each of the 
strategic themes has a clear focus and purpose, there are also a number of corporate 
commitments which are not tethered to one area of work, but are common to all and will be 
realised via this proposed strategy: 

 

• Promoting Equality of Opportunity and Good Relations 

 “Beyond a duty of compliance with our equality scheme, we aim to mainstream 
the promotion of Equality of Opportunity and Good Relations throughout the 
organisation, actively seeking out ways in which to enhance those opportunities 
and to build positive relations between and among the diverse communities 
across Mid Ulster.” 

 Working in partnership our Good Relations and Community Development 
Teams to further promote shared spaces across Mid Ulster in all our towns and 
villages to seek to bring people together and maximise resources.  

 

• Continuously improving our services 

 “Whether through our formal Corporate Improvement Objectives and service-
specific Performance Improvement Plans or the small, regular, routine changes 
which we make to services through feedback, we are committed to 
continuously improving what we do and how we do it.” 

 Working in partnership with our outreach sports and leisure teams, Health and 
Wellbeing teams to promote active and health lifestyles for all.  

 

• Designing and delivering our services sustainably 

 “From large-scale investment projects to new or changing service models, we 
place a value on ensuring that what we do not only meets current needs, but is 
designed and delivered to be sustainable in the longer-term, ensuring the 
needs of future generations are uncompromised.” 

 

• Working collaboratively across the public, private, community and voluntary sector to 
achieve shared objectives 

 “Collaborative working is key to delivering successful outcomes for local 
people. The Council is committed to embracing the opportunities to work with a 
range of other organisations on issues, projects and plans as they relate to 
every theme, priority and aspect of our work.” 

 

It is recognised, that good quality open/green space can help address issues of poverty, health, 
education and social interaction and therefore significantly enhance the lives of those who live in 
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the area.  This proposed at Cahore Playing Fields could be argued as having great potential in 
being a key contributor to enhancing opportunities and could directly impact on the lives of 
people on health physical and mental wellbeing, education, social interaction and pride in their 
community place.   

 

Community/Sporting Group  Engagement  

 

The purpose of this engagement was to understand the current issues and explore attitudes 
towards this and attempt to find out what indicative use may be if the facility was enhanced – 
either by Council investment in the grass pitches (specifically pitch 2 and 3), potential impact 
leasing could have and also should leasing be successful, if that would provide the local club the 
platform to make a bid for future investment (ie. floodlit 3G) that otherwise may not have the 
potential to be delivered at its likely Council would be ineligible to apply for funding and may not 
have the resources to deliver it on his own. As part of the engagement process with local 
community/sporting groups, information was requested on potential use if the facility were to be 
constructed. 

The following stakeholders were asked for feedback: 

• Ballinascreen GAC  

• Draperstown Celtic Football Club  

• Workspace NI 

• Local Councillors 

• Heron Brothers Limited (Landlord) 

 

Engagement focused on the following themes: 

• Number of adult and under age teams 

• Normal location for club outdoor activities (ie. club owned, hire of other pitches,etc) 

• If grass pitch enhancements were to be carried out and if the local club were able to use 
leasing (proof of tenure) to bid and achieve funding for a floodlit 3G,  how and what would 
be their specific need of use (ie. Alleviate grass pitch congestion / usage / increase 
numbers of adult/junior teams 

• Prediction of anticipated hours per week? (eg. daytime / evening / weekend / Spring / 
Summer / Autumn / Winter) 

• Analysis of bookings at other nearby Council facilities – ie. Meadowbank Sports Arena 

 

Summary 

• Available space and the limitations of current grass pitches at Cahore Playing Fields was 
the main issue – particularly weather issues and over reliance on grass pitches and 
unpredictability of availability for grass pitches that could result in planned activities being 
cancelled/postponed 

• Indication that this proposed development would help them with aspiration of 
development of new activities and possible new youth teams being established. 
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6. Implications of not undertaking Proposal 

What problems will arise if the proposal does not go ahead? 

By not taking forward this proposal, it supports a status quo decision, which does not allow for 
maximising Council’s current recreational assets for the wider benefit of all within the 
Draperstown area.  
 
By not taking forward this proposed development, then this would not seek to target the analysis 
with the following papers: 

• The Bridging the Gap – Active Places Research 2009, and its subsequent update in 
2014, along with the Mid Ulster District Council Sports Facility Strategy 2018 evidence. 

 
By not taking forward this proposal for leasing, it may make future facility 

development/enhancement unobtainable as due to current pressures on budgets and 
resources, Council may not be in a position to develop enhanced facilities that the local 
community desire – ie. floodlit 3G – should a future funding scheme become available, its 
likely Councils will be ineligible to apply and if one of the criteria for funding is for local 
clubs/groups to demonstrate ownership or long term tenure, should leasing not progress 
then there is a potential that future investment opportunities may be lost. 

 

7. Alternatives/Describe the options available 

What are the alternatives/options to undertaking the proposed development?  

Council currently have Maghera Leisure Centre (approx. 7.2 miles and approx. 15 min drive) 
and the Meadowbank Sports Arena in Magherafelt (approx. 9.5 miles and approx. 20 min drive).   

 

Potential for Displacement 

 

The potential for this proposed leasing to local clubs, investment in upgrading 2 x grass pitches 
and the aspiration for the local club to leverage in investment for a future floodlit 3G to detract 
from other facilities (i.e., people/groups cease using other facilities in favour of the new facility) 
could be argued that it is low risk. 

 

There are two elements of displacement to consider: 

(i) Displacement from other sports clubs in the area 

(ii) Displacement from similar facilities in the area 

 

Considering the first element above, the proposed project here is an enhancement of existing 
facilities.  There is a long history of sports club participation in the locality of Draperstown with 
well-established memberships that are invariably clearly defined according to home location. 
The proposed project is therefore not expected to cause movement of membership between 
clubs but rather allow for growth of each of the resident/anchor clubs with access to an improved 
facility.  

 

Considering the second element above, whilst Maghera Leisure Centre has a floodlit 3G and 
Meadowbank Sports Arena has 3G provision, engagement and feedback with local clubs/groups 
suggest that they see Cahore Playing Fields as their only viable option.  Use of the other 
facilities is predominately when the grass pitches are unplayable or when they are invited to the 
other locations by other teams to play matches. 
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8. Organisational Areas Affected 

What staff, processes and systems will be affected by the proposed development? 

• Staff engagement and facilitation of stakeholder engagement – can be derived via 
existing resources 

• Infrastructure/databases/communication capabilities – can be derived via existing 
resources 

• Working group, across departments, to ensure an integrated approach to deliver to meet 
the wider corporate targets for leisure and sport, health and wellbeing, community 
development, good relations 

 

 
9. Risks  

What risks are involved in implementing the proposal and how will they be managed? 

• Project funding risks. 

• Lack of clarity of roles/ responsibilities for the project. 

• Failure to deliver address identified needs and deliver project objectives 

• Stakeholder resistance to proposed development 
 

 
10. Investment Costs 

What is the summary of capital investment costs for the proposed development? 

 

a) Staff  

• N/A 

b) Training  

• N/A 

c) Equipment, etc  

• N/A 

d) Other  

• Indicative capital investment estimate of up to £55k for grass playing surface 
enhancements (pitch 2 and pitch 3).  Initial release would be approx. £33.5k for pitch 
3 only and the additional £21.5k would only be required to enhance the grass pitch 2 
only if the local clubs bid for investment to construct a floodlit 3G is unsuccessful 
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Item Amount 

Rental costs (leasing with landlord) - £7,072.65 per annum 

Pavilion checks and associated works – 
statutory compliance, eg. Legionella, 
insurance, etc 

- £3,000 per annum 

Leasing of Pitch 1 and 2 Combined £1,600 per annum 

Leasing of Pitch 3 £1,000 per annum 

Annual Keyholder agreement for Pavilion  £1,000 per annum 

Total Cost to Operate Approx £6,472.65 per annum 

 
Estimated costs are summarised below for this option, aggregated over the next 5 years, based on the 
proposing leasing approach and releasing a budget of approx. £33.5k for works on pitch 3:  
 

 
Aggregated 
Expenditure 

Aggregated 
Income 

Works to 
Pitch 3  

Approx £33.5k 
 

2022 - 2027 Approx £50.5k £18k 

Net Cost to 
Operate 

2022-2027 
£66k 

 
 
Estimated costs are summarised below for this option, aggregated over the next 5 years, based on the 
proposing leasing approach and releasing a budget of approx. £55k for works on pitch 2 and 3:  
 

 
Aggregated 
Expenditure 

Aggregated 
Income 

Works to 
Pitch 2 and 3  

Approx £55k 
 

2022 - 2027 Approx £50.5k £18k 

Net Cost to 
Operate 

2022-2027 
£87.5k 

 

 
 

11. Running Costs 

What are the costs to run this proposal as a service/system?  
 

The above would be presented as indicative costs and subject to consideration and approval by 
Members and included within the Council’s Capital Framework therefore at this stage indicative 
costs won’t be completely established until a procurement process is carried out. 
 
Whilst this would necessitate an initial outlay of approx. £33.5k for pitch works, over 5 years this 
could result in approx. £40k savings versus option 1 “do nothing” and it would be anticipated that 

this proposed saving would then be re-invested elsewhere within the Property Services section to help 
any identified service pressures and enhance operational requirements. 
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12. Payback/NPV (Net Present Value 

How and on what timescales will the projected costs be recouped as savings or benefits?  

Whilst there would not be an immediate payback on the initial outlay of the investment for the 
strategy developed, it is anticipated that this proposed development comes at a time when an 
active lifestyle is recognised as vitally important in helping to reduce the incidence of a range of 
life‐limiting diseases.  It is anticipated that there will be non-monetary benefits with the 
development for the future prioritisation, development and provision of sports facilities at a local 
level in order to meet identified community need, helping to increase participation, addressing 
health inequalities, and other local specific factors. 

 

 

13. Timescales/Phasing 

What are the timescales and deadlines for the proposed development?  

It is estimated that if this business plan concept is approved, this will move forward as part of the 
overall leasing development which would anticipate be concluded within 6-9 months subject to 
agreement with both sets of legal parties.  Investment in pitch 3 would be anticipated to be carried 
out within 6-9 months subject to Council approval, procurement and contractor timeframes.   
 
In terms of the local clubs aspirations to seek to use their leasing to leverage in funding (should it 
become available) and seek to develop a floodlit 3G, it is not yet known what timescales could be 
attributed to this.  
 

 

 

14. Conclusion  

Proceed with option 2 as outlined above.  Whilst this would necessitate an initial outlay of approx. 
£33.5k for pitch works, over 5 years this could result in approx. £40k savings versus option 1 “do 
nothing” and it would be anticipated that this proposed saving would then be re-invested elsewhere 

within the Property Services section to help any identified service pressures and enhance operational 
requirements. 

 
 
The project potentially delivers a range of benefits through provision of extended and new 

opportunities for participation in sport and physical activity for the community of 
Draperstown. These opportunities and the resultant benefits will be realised through a 
combination of facility provision and sports development programming. 

 
 

15. Recommendations  

Has the proposal been approved, rejected, deferred etc. and do any conditions apply?  

          Proceed with option 2 as outlined above.   
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Invitation for Expression of Interest from 
Sports Clubs to lease Cahore Playing Fields 
Mid Ulster District Council is inviting Expressions of Interest from any Sports Clubs who wish to 
lease a pitch(es) at Cahore Playing Fields, Draperstown for sporting purposes only. 
Expressions of interest will only be accepted from fully constituted, not for profit sports clubs 
playing sports that are recognized by Sport NI, and which are located in the Mid Ulster District 
Council area. 
The enclosed application form must be completed in full.   
Expressions of interest are to be submitted in writing for the attention of the Business Support 
Manager, Leisure & Outdoor Recreation, Mid Ulster District Council, Cookstown Office, Burn 
Road, Cookstown, BT80 8DT or via email to leisure@midulstercouncil.org by 4pm on Tuesday 
5th October 2021. 
Council is currently seeking expressions of interest only and there is no commitment on any party 
to move any proposal forward, and the Council may cease the process at any point.  Any 
submissions are done so at the proposer’s risk, and the Council will accept no responsibility for 
any expenses incurred. 
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Application Form: 
Expression of Interest to lease designated land within Mid Ulster District Council. 

Organisation/Club Name  

Contact Name  

Position within Organisation/Club  

Address  

 

 

Postcode  

Telephone Number  

Email  

 
Details: 
 

Mid Ulster District Council are currently seeking Expressions of Interest from any 
Sports Clubs who wish to lease a pitch(es) at Cahore Playing Fields, Draperstown 
for sporting purposes only. 
 
Expressions of interest will only be accepted from fully constituted, not for profit 
sports clubs playing sports that are recognized by Sport NI, and which are located in 
the Mid Ulster District Council area. 
 
Location & Description  
The subject lands are located along the Cahore Road, less than a mile south of 
Draperstown village and less than 9 miles northwest of its nearest major town, 
Magherafelt. Surrounding land use is mainly agricultural with a small mix of single 
residential sites on the periphery of the village. 
 
The Property is a community recreational centre which is currently occupied by Mid 
Ulster District Council by way of a 50 year lease which commenced 1st April 1994 
and Land Registry confirmed that the entire folio measures 4.07 ha / 10.05715 acres 
which currently comprises two grass soccer pitches, one GAA grass pitch and a 
pavilion which was constructed in 2005 measures 212sqm (GEA).  
 
The site is fully fenced and the floodlit carpark has provision for 66 cars. 
 
Areas 
Maps and areas are enclosed for information purposes and each area are assumed 
to be correct as follows; 

• Pitch 1 – 2.05 acres 

• Pitch 2 - 2.08 acres 

• Pitch 3 – 3.39 acres 

• Pitch 1 and 2 combined – 4.54 acres 

• Pavilion – 0.05 acres 

• Overall site in total – 10.06 acres 
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Proposed Leasing Terms 
Council will be guided by Land and Property Services for valuations of each of the 
above areas.  It would be Council’s intensions to enter into agreement(s) for a 
proposed 25 year term (with option to renew/extend). 
 
In broad terms this would include a commitment for the sporting Club, collective or 
community organisation to: 
 

• Carry out minor grounds and building maintenance (where relevant) for 
example pitch marking, grass cutting, ongoing maintenance, minor repairs, 
litter picking, inspections etc. 

• General management of the site to ensure that members of the public, 
sporting organisations and clubs continue to use the facility to full capacity, to 
include opening and closing and ensuring all relevant health and safety 
arrangements are in place. 

• Continue to permit members of the public to access the property for passive 
recreational pursuits save for areas provided for dedicated sporting or  
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 community purposes. 

• Management of bookings and events. 

• Pavilion management (where relevant) to include opening and closing, 
upkeep of the fabric, cleaning and general management. 

• Responsible for service charges such as water, electricity etc. (where 
relevant) 

• Full ongoing inspections and maintenance of the lands (as determined by 
agreed boundary areas) 

• Financial management of the various activities associated with the above. 

• To arrange relevant insurance cover as specified by the Council (currently 
minimum of £5 million Public Liability Insurance – subject to review) and all 
necessary statutory approvals are in place and maintained. 

 
The above list is not exhaustive and may be subject to change. 
 
There is an on-site changing pavilion and while that is not currently subject to 
expressions of interest for leasing, there may be an opportunity for further 
discussions with Council on agreements for use subject to satisfactory agreement by 
all parties. 
 
The enclosed application form must be completed in full.   
 
Expressions of interest are to be submitted in writing for the attention of the Business 
Support Manager, Leisure & Outdoor Recreation, Mid Ulster District Council, 
Cookstown Office, Burn Road, Cookstown, BT80 8DT or via email to 
leisure@midulstercouncil.org by 4pm on Tuesday 5th October 2021. 
 
Council is currently seeking expressions of interest only and there is no commitment 
on any party to move any proposal forward, and the Council may cease the process 
at any point.  Any submissions are done so at the proposer’s risk, and the Council 
will accept no responsibility for any expenses incurred. 
 
Please tick from the list below which area you are expressing an interest in: 
 

Area Tick 

Pitch 1 (currently lined for soccer)  

Pitch 2 (currently lined for soccer)  

Pitch 3 (currently lined for GAA)  

 
 

 
 
 
 
 
 
 
 
 
 
 
 

mailto:leisure@midulstercouncil.org
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Applicants must complete: 

• Basic Eligibility  

• Qualitative Assessment (100%) 
 
For each of the sections below, please include your response and supporting details.  The space 
provided under each section may be expanded to allow your submission to provide further 
details. 
Where you feel it is appropriate to provide any further documents/supporting information, please 
make sure this is clearly labelled as per the criteria reference when submitting your return. 
 

Stage 1:  Basic eligibility criteria 

Criteria Details to be evidenced Office 
Use:  
Pass/Fail 

1.1 Is a constituted group 
with not-for-profit 
objectives? 

Details/evidence to be provided.  May 
include for example, registered charity 
number,etc 
 

 

1.1 Applicant Response: 
 
 
 
 
 
 
 
 
 
 
 
 

 

1.2 Open membership? Confirmation that the applicant is open to 
all to include non-participants, male, 
female, adults, children, people with 
disabilities and ethnic minorities. 
 

 

1.2 Applicant Response: 
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1.3 Can meet financial 
obligations? 

Can demonstrate they can demonstrate 
sustainability and carry out all the 
requirements to include ongoing rent, 
maintenance, insurance,etc and the 
financial model is demonstrated to be 
sustainable with evidence of 
income/grants,etc. 
 

 

1.3 Applicant Response: 
 
 
 
 
 
 

 

Insurances (public, 
building)? 

Can demonstrate they can meet the 
specified insurance requirements. 
 

 

1.4 Applicant Response: 
 
 
 
 

 

Applicant is based in Mid 
Ulster District Council 

Can demonstrate main participant base 
within the Mid Ulster District Council 
area. 

 

1.5 Applicant Response: 
 
 
 
 

 

 
Note for applicants:  At evaluation stage, should the evaluation panel determine that an 
applicant’s submission obtains a “fail” assessment for any of the above basic eligibility 
criteria, then the application will be automatically disqualified at this stage.   
 
Note for applicants:  At evaluation stage, should the evaluation panel determine that an 
applicant’s submission obtain a “pass” assessment for all elements of the above 
eligibility criteria then the application will proceed to stage 2 assessment. 
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For each of the sections below, please include your response and supporting details.  The space 
provided under each section may be expanded to allow your submission to provide further 
details. 
Where you feel it is appropriate to provide any further documents, supporting information, please 
make sure this is clearly labelled as per the criteria reference when submitting your return. 
 

Stage 2:  Qualitative Assessment 
Criteria Details to be evidenced Weighting 

/ Score 

2.1:  Demonstrated 
need for activities 
and facilities in 
local area or within 
Mid Ulster District 
Council  and 
beyond 

Overall business plan prepared and submitted to 
include: 

• Number of existing members and/or 
players currently in the organization 

• Number of existing teams currently in the 
organization. 

• Detail on the current standard of leagues 
played in. 

• Current facilities 

• Membership and expected growth 

• Expected usage with new facilities. 

• Proposals for investment and 
improvement of the site to include 
cognisance of historical use of the site. 

• Identification of grant funding that will be 
applied for 

• Evidence of alignment with Council’s 
Corporate Plan.  
https://www.midulstercouncil.org/your-
council/policies-documents 
 

30% 

2.1 Applicant Response: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.midulstercouncil.org/your-council/policies-documents
https://www.midulstercouncil.org/your-council/policies-documents
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2.2:  Capacity and 
willingness to 
share the facility 
with other 
community 
organisations 

Proposals for proper upkeep of the physical 
environment.   
Examples of partnerships (past or expected), 
current and/or intended use of facilities by other 
groups, letters of support,etc  
 

20% 

2.2 Applicant Response: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2.3:  Viability and 
capacity to 
manage a 
community facility 
including financial 
capacity to meet 
operational costs 
and development 
commitments. 

Financial standing and evidence of sustainability 
of potential lessee. 
 
A requirement to be registered with a governing 
body.   
 
Current key holder duties, evidence of operating 
and managing a sports facility, club accounts 
(past 3 years), policies etc.   
 
Proposals to manage the Land or Property 
Management Agreement.  Past 
Performance/Track record of managing a club 
and its resources at community level. 

15% 

2.3 Applicant Response: 
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2.4:  Governance, 
and management 
structure, sports 
development. 

Strategic/development plan, other evidence such 
as record of competition achievements, club 
history document, club minute book, Child 
Protection Policy, Constitution, Coaches/Player 
Code of Conduct, Equality Policy,etc 

15% 

2.4 Applicant Response: 
 
 
 
 
 
 
 

 

2.5:  Social Value - 
Evidence that the 
grant of tenure will 
be in the public’s 
interest and that 
the proposed 
activities will 
increase sport, 
recreation and/or 
community 
participation level. 

A Development Plan for the leased areas to 
include: 

• Proposals on how the club will develop 
members/players numbers, teams and 
standard of leagues played in; 

• Current examples of working with target 
groups, strategic development plan, letter 
of support etc.   

• Proposals for increased participation of 
local communities  

• Access arrangements to be detailed for 
informal public uses.   

• Proposals which promote shared use and 
inclusivity and which demonstrate wider 
community benefit. 

20% 

2.5 Applicant Response: 
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Scoring Methodology: 
To ensure consistency, the evaluation panel will mark the above sub-categories according to this 
scale: 

Assessment 
Score 
0-5 

Reasons to award this score based on evidence provided 
and against the criteria include 

Unacceptable 0  The response fails to meet the methodology requirements 
 There is a high risk that this applicant, in this sub 

category, could jeopardise the success of a project if 
awarded.  

 No evidence provided against this sub category 

Reservations 1  The response in this category is compliant, but with 
reservations.  

 Weakness and/or risks in this methodology outweigh 
strengths. 

Compliant 2  Compliant response in this sub category, but lacks 
sufficient detail to award a higher mark.  

 Strengths in this methodology outweigh weaknesses. 

Good 3  Indicates a convincing response in this sub category with 
no weaknesses.  

 Methodology demonstrates that the applicant will provide 
a good quality service.  

Very Good 4  Indicates a very good response in this category with no 
weaknesses. 

 Methodology demonstrates that the applicant will provide 
very good quality service. 

Excellent 5  Indicates an excellent methodology with no weaknesses. 
 Methodology demonstrates that this applicant will provide 

an outstanding service.  

 

Please sign your completed application 

 

I confirm that the information I have given on this application form is accurate and complete.  I 

confirm that I have the authority on behalf of my organisation/club to complete and submit this 

application.  I understand that Council is currently seeking expressions of interest only and there 

is no commitment on any party to move any proposal forward, and the Council may cease the 

process at any point.  I understand that any submissions are done so at the proposer’s risk, and 

the Council will accept no responsibility for any expenses incurred.  

 

I acknowledge that if I give misleading or inaccurate statements on behalf of my 

organisation/club, this application may then be disqualified.   

 

Signature  

Print Name  

Position within Organisation/Club  

Date  
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