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1.0 Purpose of Report 

 
1.1 

 
To update Members on the current bus shelter status.  
 

2.0 Background 

 
2.1 
 
 
 
 
 
 
2.2 
 
 
 
 
2.3 
 
 
 
 
 
2.4 

 
Council is empowered under the Local Government Miscellaneous Provisions (NI) 
Order 1985, with the consent of the department to erect and maintain on any road 
within the district of the council, shelters for the protection from the weather or 
persons waiting to enter public service vehicles.  Bus shelters are erected following 
local representations.  They are provided, particularly for those who must use 
public services who may have to stand out in the inclement weather.  
  
Following the bus shelter collaborative workshop held in March 2020, the bus 
shelter process was discussed and agreed at the Council meeting held on the 27th 
March 2020.  Members are advised in a monthly report of progress made on the 
various applications that have been lodged with the department.  
  
Due to the Covid-19 pandemic progress has been delayed with unavailability of 
staff and priority of workloads within the various departments involved in dealing 
with the shelter installation.  MUDC / DfI Roads have met (through “Microsoft 
Teams”) to discuss a selection of these projects and will continue to carry out 
similar meetings to progress shelter applications.  
  
Members to note current Procedural guide approved by Council March 2021 (see 
appendix 1). 
 
 

3.0 Main Report 

 
3.1 
 
 
 
 
 

 
The following information headings will be covered: 

• New applications received in the past month (see 3.2)  

• Progress on stages 2-4 application process (see 3.3)  

• Request for Council to move from stage 5 (see 3.4)  

• Progress update on stages 6-9 (see 3.5)  



 
 
 
 
 
 
 
 
 
 
3.2 
 

 
3.3 
 
3.4 
 
 
3.4.1 

 
 
3.5 

 
 

3.5.1 
 
3.5.2 
 
 
3.5.3 
 
 
3.6 
 

3.6.1 

 

 

 

 
3.7 
 
 
 

3.7.1 
 

 
 

• Neighbour Notification summary and detailed analysis (see 3.6) 

• Projects recommended for approval (3.7) 

• Projects recommended for rejection (3.8) 

• Projects recommended for withdrawal (see 3.9)  

• Shelters passed to Property Services for installation (3.10)  

• Progress update on stages 10-11 (see 3.11)  

• Update on statutory response times in relation to agreement on time related 
responses for application (see 3.12) 

• Other issues (see 3.13) 
 

New Applications received in the past month – 1Nr:  

• 2024-008 Mullinahoe Road, Ardboe 
 
Progress on stages 2-4 of the application process – see table 3 in Appendix 2. 
 
Requests for Council to move from stage 5 of the application process – 1Nr 
applications to move from stage 5. 

Bus Shelter Application DEA Numbers Confirmed 

Ref. 2024-008 – Mullinahoe 
Road, Ardboe. 

Torrent 15Nr Translink. 

 

Progress update on stages 6-9 – Update on applications below have been 
discussed with a view to getting approval: 

Reference DEA Bus Shelter 
Location 

Notes 

2023-017 Moyola Hillhead Road, 
Castledawson 

Location options with DFI 
roads for consideration. 

2016-003 Torrent Magheracastle / 
Mountjoy Road, 
Brocagh 

Applicant engaging with 
landowner. 

2023-011 Torrent Pomeroy Road, 
Donaghmore 

New locations identified, 
engaging with DFI Roads. 

 
Summary of Neighbour Notifications - 1Nr Neighbour notification  
 

• Ref. 2023-014 Findermore Road, Clogher (Table 4, Appendix 2 – ref. 4)  
The bus shelter at Findermore Road, Clogher does not require Nearest Neighbour 
Notification as it falls outside the 25m distance from any properties and is therefore 
recommended to be installed subject to members discussion. 
 

 
Projects recommended for Approval; - 1Nr application is recommended for 
approval this month: 
 

Reference DEA Bus Shelter Location 

2023-014 Clogher Valley Findermore Road, Clogher 
 

 



3.8 

 
 
 
3.81 
 
 
3.8.2 
 
 

 
 

3.9 
 
 
 
3.9.1 
 
3.9.2 
 
3.9.3 
 
 
 
3.10 
 
 
 
 
 

3.10.1 
 
3.10.2 
 

3.10.3 
 

 
 
 
 
 
 
 
3.10.4 
3.10.5 
3.10.6 
3.10.7 
3.10.8 
3.10.9 

Projects recommended for rejection; - 2Nr applications are recommended for 
rejection this month. 
 

Reference DEA Bus Shelter Location Reason for Rejection 

2021-002 Torrent Coagh Road, 
Stewartstown. 
 

(3<6). Application 
failed to meet quota as 
per procedural guide. 

2021-004 Dungannon Cloverhill, Moy Application rejected as 
no buses servicing 
road and difficulty 
finding suitable 
location. 

 
Projects noted below are recommended for withdrawal – 2Nr applications are 
being recommended for withdrawal: 
 

Reference DEA Bus Shelter Location 

2023-018 Carntogher Crew Road / Cloneen Manor, 
Maghera. 

2023-004 Clogher Valley Moore Street, Aughnacloy. 

 
Shelters passed to Property Services for installation: 
An audit review of existing bus shelter applications is currently being undertaken 
by Officer to progress, close or withdraw outstanding applications.  
 
Members to Note the following shelters as listed below have obtained the 
necessary approvals but are still awaiting legal owner consent before being 
sent to Property Services for installation.  
 

Bus Shelter Reference and 
Location 

DEA Notes 

Ref. 2021-003 Reenaderry 
Road, Coalisland 

Torrent Subject to Landowner agreement. 

Ref. 2019-008 Derrychrin 
Road, Ballinderry 

Torrent Applicant engaging with residents 
within 25m of location. 

Ref. 2016-017 Innishrush 
Village, Clady 

Moyola Applicant to determine landowner 
and if feasible. 

 
Members to Note the following Bus shelters as listed below have obtained the 
necessary approvals and been passed over to Property Services for installation 
and these are currently being programmed for installation within their current 
workload. 
 

Reference DEA Bus Shelter Location 

2024-003 Carntogher Lavey Chapel Carpark 

2024-005 Clogher Valley Fintona Road, Clogher 

2022-005 Magherafelt Churchtown, Lissan 

2019-002 Torrent Farlough Road, Derryvale 

2024-002 Torrent Millview Manor, Coalisland Road 

2024-006 Moyola McErleans Villas, Ballynease Road, Bellaghy 



 

3.11 
 
 

3.12 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.13 

 

Progress update on stages 10-11 – 0nr shelter installed since date of last 
meeting, awaiting delivery.  
 
Progress on response times – Agreed response times within 30 days with 
statutory agencies.  

  
Statutory Agencies  

Number 
requests 

sent  

Reply <30 
Days  

Reply >30 
Days  

  
Translink  

  
3 

  
3 

  
0 

  
Education Authority  

  
3 

  
1 

  
2 

  
DfI Roads  

  
2 

  
2 

  
0 

  
NIHE  

  
0 

  
0 

  
0  

 
Interagency Meeting: Statutory update meeting to be held 19 September 2024, 
with DFI Roads, EA, NIHE, and Translink to discuss new Bus shelter locations, 
response times and any issues. 
 

Other issues: None 

4.0 Other Considerations 

 
4.1 

 

Financial, Human Resources & Risk Implications 

Financial: Within budget for Technical Services and Property services to action 
provision / installation costs within their budget.  
 

Human: N/A 
 

Risk Management: Non-delivery will have adverse impact of users of public 
transport. 
 

4.2 Screening & Impact Assessments  
 

Equality & Good Relations Implications: N/A 
 

Rural Needs Implications: N/A 
 

5.0 Recommendation(s) 

 

5.1 
 
 

5.2 
 

5.2.1 
 

 
Members to note the content of the report on the progress made on bus shelters 
within the district. 
 

Bus shelter applications listed under 3.7 is recommended for approval to 
installation this month: 1NR 
3.7.1 – Findermore Road, Clogher 

 



5.3 
 

5.3.1 
5.3.2 
 

5.4 
 

5.4.1 
5.4.2 
 
 

Bus shelter applications listed under 3.8 is recommended for rejection this 

month: 2NR 

3.8.1 – Coagh Road, Stewartstown 

3.8.2 -  Dungannon, Cloverhill, Moy 

 

Bus shelter applications listed under 3.9 is recommended for withdrawal this 

month: 2NR 

3.9.1 – Crew Road / Cloneen Manor, Maghera 

3.9.2 - Moore Street, Aughnacloy 

 

6.0 Documents Attached & References 

6.1  
6.2 
6.3 

Appendix 1 – March 2021 - Procedural guide 
Appendix 2 – Progress table with comments 
Appendix 3 – Progress Table Summary 

 


