Report on Bus Shelters Update

Date of Meeting 11" February 2025

Reporting Officer Paddy Conlon — Head of Technical Services
Contact Officer Anne Mac Airt — Capital Development Officer

Is this report restricted for confidential business?

If “Yes’, confirm below the exempt information category relied upon No |X

Yes

1.0 Purpose of Report

1.1 To update Members on the current bus shelter status.

2.0 Background

2.1 Council is empowered under the Local Government Miscellaneous Provisions (NI)
Order 1985, with the consent of the department to erect and maintain on any road
within the district of the council, shelters for the protection from the weather or
persons waiting to enter public service vehicles. Bus shelters are erected following
local representations. They are provided, particularly for those who must use
public services who may have to stand out in the inclement weather.

2.2 Following the bus shelter collaborative workshop held in March 2020, the bus
shelter process was discussed and agreed at the Council meeting held on the 27t
March 2020. Members are advised in a monthly report of progress made on the
various applications that have been lodged with the department.

2.3 MUDC / Dfl Roads have met (through “Microsoft Teams/On Site”) to discuss a
selection of these projects and will continue to carry out similar meetings to
progress shelter applications.

24 Members to note current Procedural guide approved by Council March 2021 (see
appendix 1).

3.0 Main Report

3.1 The following information headings will be covered:

¢ New applications received in the past month (see 3.2)
Progress on stages 2-4 application process (see 3.3)

Request for Council to move from stage 5 (see 3.4)

Progress update on stages 6-9 (see 3.5)

Neighbour Notification summary and detailed analysis (see 3.6)




3.2

3.3

3.4

3.5

3.5.1

3.5.2

3.5.3

3.5.4

3.5.5

3.5.6

3.6

3.6.1

3.7

Projects recommended for approval (3.7)

Projects recommended for rejection (3.8)

Projects recommended for withdrawal (see 3.9)

Shelters passed to Property Services for installation (3.10)

Progress update on stages 10-11 (see 3.11)

Update on statutory response times in relation to agreement on time related
responses for application (see 3.12)

e Otherissues (see 3.13)

New Applications received in the past month — ONr:

Progress on stages 2-4 of the application process — see table 3 in Appendix 2.

Requests for Council to move from stage 5 of the application process — ONr
applications to move from stage 5.

Progress update on stages 6-9 — Update on applications below have been
discussed with a view to getting approval:

Reference | DEA Bus Shelter Notes
Location

2023-017 | Moyola Hillhead Road, Engaging with DFI Roads
Castledawson & Translink.

2016-003 | Torrent Magheracastle / Applicant engaging with
Mountjoy Road, landowner.
Brocagh

2023-011 | Torrent Pomeroy Road, New location identified,
Donaghmore engaging with School.

2024-008 | Torrent Mullinahoe Road, Awaiting landowner
Ardboe permission.

2022-004 | Dungannon Derryfubble Road, | Applicant engaging with
Benburb residents.

2024-011 | Cookstown Dunman GO Filling | Engaging with DFI Roads
Station, and Translink.
Cookstown -
Moneymore
Carriageway

Summary of Neighbour Notifications - ONr Neighbour notification

e Ref 2024-012 Coalisland Road, Dungannon (opposite Millview Manor) —
(Table 4 Appendix 2 — ref. 8)
This bus shelter application does not require a neighbour notification as it is more
than 25m from any households. This application has been approved by DFI Roads.
This bus shelter at Coalisland Road, Dungannon (opposite Millview Manor) is
recommended to be installed subject to members discussion.

Projects recommended for Approval; - 1Nr application is recommended for
approval this month:
| Reference | DEA

| Bus Shelter Location |




3.7.1

3.8

3.8.1

3.9

3.10

3.10.1
3.10.2

3.11

3.11.1

3.12

2024-012 Torrent Coalisland Road, Dungannon

(opposite Millview Manor).

Projects recommended for rejection; - 1Nr applications are recommended for
rejection this month.

Bus Shelter Reference and | DEA Notes

Location

2019-008 Derrychrin Road, | Cookstown | School Board of Governor voted
Ballinderry against a bus shelter outside the

school gates. This application has
exhausted all locations possible
and is recommended for rejection.

Projects noted below are recommended for withdrawal — ONr applications are
being recommended for withdrawal:

Shelters passed to Property Services for installation:
An audit review of existing bus shelter applications is currently being undertaken
by Officer to progress, close or withdraw outstanding applications.

Members to Note the following shelters as listed below have obtained the
necessary approvals but are still awaiting legal owner consent before being
sent to Property Services for installation.

Members to Note the following Bus shelters as listed below have obtained the
necessary approvals and been passed over to Property Services for installation
and these are currently being programmed for installation within their current
workload. Members seeking information on installation dates etc should direct their
queries to Property Services.

Reference | DEA Bus Shelter Location
2016-017 Moyola Innisrush Village, Clady
2024-001 Dungannon Northland Row, Royal School, Dungannon

Progress update on stages 10-11 — 1nr shelters installed since date of last
meeting.

DEA
Clogher Valley

Bus Shelter Location
Fintona Road, Clogher (replacement)

Reference
2024-005

Progress on response times — Agreed response times within 30 days with
statutory agencies.

Number Reply <30 Reply >30
Statutory Agencies requests Days Days
sent
Translink 0 0 0
Education Authority 1 0 1




Dfl Roads 1 0 1

NIHE 0 0 0

Interagency Meeting: Statutory update meeting to be held early 2025, with DFI
Roads, EA, NIHE, and Translink to discuss new Bus shelter locations, response

3.13 times and any issues.
Other issues: None

4.0 Other Considerations

4.1 Financial, Human Resources & Risk Implications
Financial: Within budget for Technical Services and Property services to action
provision / installation costs within their budget.
Human: N/A
Risk Management: Non-delivery will have adverse impact of users of public
transport.

4.2 Screening & Impact Assessments
Equality & Good Relations Implications: N/A
Rural Needs Implications: N/A

5.0 Recommendation(s)

5.1 Members to note the content of the report on the progress made on bus shelters
within the district.

5.2 Bus shelter application listed under 3.7 is recommended for approval to
installation this month: 1NR

5.2.1 e 2024-012 Coalisland Road, Dungannon (opposite Millview Manor).

5.3 Bus shelter application listed under 3.8 is recommended for rejection this
month: 1NR

5.3.1 e 2019-008 Derrychrin Road, Ballinderry.

6.0 Documents Attached & References

6.1 Appendix 1 — March 2021 - Procedural guide

6.2 Appendix 2 — Progress table with comments

6.3 Appendix 3 — Progress Table Summary




