

Table 1 – Applications awaiting formal application to be submitted (0nr)				
No	Location	Stage	Status / Comment	Progress status
0	N/A	N/A	N/A	All forms received for applications
Table 2 – New applications received since last Committee (0nr)				
0	N/A	N/A	N/A	No new applications received this month
Table 3 – STAGES 2-4, (3nr)				
1	Derryvale, Coalisland	3	Proposed location has been declined by Translink. Alternative sites being sought.	Site visit held, 08 February with DFI roads and Translink to agree site. Alternative location has been identified, Landowner to be identified as adjacent to existing field access. DFI roads to confirm.
2	Jordan Engineering, Benburb	4	Meeting to be organised with Cllr Burton on site to agree location	Site visit held, 08 February 2021 with DFI roads and Translink to review shelter location options. TS to discuss existing routes with EA, and discuss possible new location with landowner. Potential new application to be lodged by current applicant.
3	Brough Road, Castledawson (Private Application) - 2018/001	3	Application Form returned .	User numbers requested by Translink/EA . Translink Have reported 4nr passengers, EA to confirm numbers. Reported up to 21 passengers use the stop.
Table 4 – STAGES 5-8, (19 NR)				
No	Location	Stage	Status / Comment	Progress status
1	Tullyhogue Village	6	Residents declined original location as will promote anti-social behaviour. Limited options for alternative sites that suit bus pick-ups.	New site identified within village. Site meeting took place with applicant and Translink. Travel directions and pick up numbers confirmed with EA and Translink still to respond. Reminder sent.
2	St Colmans Park, Moortown	6	Met applicant on site 9 October 2020, site agreed.	NIHE confirmed that they are the registered owner. Letter sent from applicant to Minister for comment on the requirement by NIHE to sell/ lease grounds. Confirmed land must be transferred by either lease or purchase, negotiations ongoing with applicant for potential alternative site.
3	Cappagh Village	6	Existing shelter in dangerous location, no footpath. Community request to have children lifted in the village. Limited turning space for buses in village.	Site meeting held on 01 December, new location has been agreed for the shelter. Local community group have discussed with adjacent neighbours who appear in favour of the proposed location. Landowner investigation underway. Neighbour notification to be issued after approval of new procedural guide, after March Council
4	Whitebridge, Ballygawley	6	New request for shelter	Private Landowner identify. Site agreed with DFI Roads and EA. Neighbour notification to be issued after approval of new procedural guide, after March Council
5	Glendavagh Road, Crilly, Aghnacloy - 2016/013	6	Application Form filled in during meeting with Cllr Burton	Site visit held 08 February 2021, with DFI roads. Site identified, subject to landowner agreement. Translink confirmed 0nr users, EA confirmed 6nr users. Site visit to be confirmed with EA and DFI roads for site location. Neighbour notification to be issued after approval of new procedural guide, after March Council
6	Church street , Cookstown	6	Site meeting held with applicant, user number requests issued to Translink and EA	User numbers requested from Translink and EA. Translink responded to say they lift 20nr passengers. EA confirmed 10nr users. Site estate agent for adjacent vacant site to be consulted on shelter location. Reminders sent.
7	Kinrush Road/Battery Road Junction, Moortown	6	Original site limited space, alternative site to be confirmed.	Original location deemed not acceptable although alternative location has now been identified and progress to install shelter to programmed. TS programmed to discuss with DFI roads at next meeting and progress to instruct to install shelter.

## Appendix 1

## Bus Shelters Status Update

8	Bellaghy, Overends layby	8	Proposed site at Overends Layby adjacent to recent EI scheme paved area.	Discussed with DfI roads and alternative 2no locations have been agreed. Translink to confirmed locations . Community engagement to complete to ensure all residents are in agreement to new shelter locations. <b>Translink and DFI roads have confirmed they are content to move their stops and subject to reseedent engagement these can progress. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
9	Main Street, Bellaghy	8	Existing shelter removed, at chemist. Proposed new sites have been identified at Seamus Heaney HomePlace.	Discussed with DfI roads and alternative 2no locations have been agreed. Translink to confirmed locations . Community engagement to complete to ensure all residents are in agreement to new shelter locations. <b>Translink and DFI roads have confirmed they are content to move their stops and subject to reseedent engagement these can progress. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
10	Knockloughrim Village	8	Landowner unknown for proposed site. Further investigations underway to determine landowner.	<b>Parks department have agreed loction within their site, Neighbour consultation, closed 20 October 2020. Nearest neighbour consultation returned, did not meet required criteria. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
11	Kingsisland Primary School	6	Final confirmation from primary school required to progress.	<b>Meeting to be held with school on exact location of shelter, location drawing circulated to school and church for final approval for shelter location. Meeting held with Primary school. A Planning application has been lodged to extend the school. (On hold subject to Planning decision)</b>
12	Inishrush Village	8	Landowner clarified as NIHE.	<b>NIHE to approve location for new shelter. Progamme for delivery, subject to permission and legal agreements/ lands transfer from NIHE. Further update and community engagement to be confirmed. NIHE to consider if lands to be transferred to MUDC. Neighbour notification issued, closes 6 November 2020. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
13	Magheracastle Road / Mountjoy Road, Brocagh	6	Pending withdrawal notification from applicant as proposed site on wrong side of the road for pick-up.	Report at next Council Site meeting held 3 August, site agreed, requests sent to Translink and EA for number confirmation. <b>Reminders sent to both parties awaiting responses</b>
14	Killeen Crossroads	6	Translink to provide alternative pick-up avoiding dangerous road crossing to Coole Road.	Translink now relocated their stop / pick up location and new shelter can be progressed at this location. Discussion with DfI Roads held and community engagement close out formal process. <b>Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
15	Main street, Benburb	6	Site meeting held with Cllr Molloy, user number requests issued to Translink and EA	<b>User numbers requested from Translink and EA. Translink confirmed 25 passenger numbers. EA confirmed they lift no passengers at this stop. Landowner to be identified.</b>
16	Annaghaboe Road/ Washingbay Road Junction, Clonoe - 2017/006	8	Landowner approval required for siting of new shelter on Washingbay Road.	Landowner approval refused. Alternative site to be agreed. Programme to be confirmed when site identified. If new location cannot be agreed a paper will be brought back to Council to have the application withdrawn. <b>Meeting with Translink 10th September and approval has been agreed for new site. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>
17	Goland Road/ Armaghlughey Road, Ballygawley - 2016/015	6	Site and user numbers confirmed .	<b>Translink users confirmed, 10nr. Location to be agreed with DFI raods./ Translink. Neighbour notification to be issued after approval of new procedural guide, after March Council</b>

## Appendix 1

## Bus Shelters Status Update

18	English View, Ballinderry	8	Landowner content with siting of shelter on open space, identified	User numbers confirmed. Neighbour notification to be re-issued after approval of new procedural guide, after March Council
19	Meenagh Prk, Coalisland	8	DFI roads/Translink approved location beside existing bus stop	User number confirmed. Neighbour notification to be re-issued after approval of new procedural guide, after March Council

Table 5 – STAGE 9, (6NR),

No	Location	Stage	Status / Comment	Progress status
1	Drumullan	9	Translink and Education Authority to confirm user numbers to progress.	Existing shelter to be replaced with new shelter ( minus one end piece ) the removal of end piece will facility access from existing footpath thus meaning users will not have to egress onto public road to access the shelter. Progress - Property services instructed to proceed with replacement shelter. Design input required for location to complete, narrower sides required.
2	Stewartstown	9	Translink to provide Clear Channel shelter at this location. Available budget for Translink causing delay.	Dfl roads have agreed land ownership. This has been passed to Property Services for installation. Site visit held 12 February 2021 with Translink. Final location agreed and marked on site 19/03/2021 .
3	Credit Union, Moygashel	9	Site meeting between MUDC, Translink and Cllr Cuthbertson on 28-02-2020	Request sent to Translink to re-assess the passenger numbers in this location as requested by applicant. Neighbour notification approved shelter. Passed to property Services for installation. Design input required for location to complete, narrower sides required.
4	Clonoe Crossroads	9	Relocation of existing shelter as too close to junction. Land search in progress to find alternative suitable site.	Discussion with Dfl have indicated a suitable location can be accommodated and subject to community engagement should be able to install. Dfl Roads to check pedestrian crossing points in the locality. Relocation agreed with Translink 11 September 2020, from Dormans Bar, 30m to housing entrance. Neighbour notification issued. and returned with approval for the bus shelter to proceed. Passed to property services for installation.
5	Culnady Village	9	Site approved in centre of village, located on DFI Roads lands.	Site agreed on DFI Roads lands in centre of village. Shelter passed to Property services for installation. Final site location agreed and marked on site 19/03/2021
6	Brackaville, Four Seasons Bar, Coalisland	9	Limited space on existing footpaths. Translink deemed unsafe. New site required for shelter.	Discussions with Dfl Roads have indicated that potential location can be facilitated pending community engagement. Translink have approved location subject to neighbour agreement to removal of hedging. Applicant to approach resident for permission. Nearest neighbour consultation did meet required criteria. Shelter passed to Property services for installation.

Table 5 – Stage 10-11 - Bus Shelters Installed (6nr)

No	Location	Stage	Status / Comment	Progress status
1	143 Omagh road, Ballygawley	9	Existing Bus stop/layby, report to committee required	Installed.

**Appendix 1**
**Bus Shelters Status Update**

2	Millview/Dunnamore Road, Dunnamore	9	Location agreed, site, DFI Roads compliant for new location.	Installed.
3	Kildrum Estate, Galbally	9	New shelter provision at entrance to housing development.	Installed.
4	Thornhill Road, Pomeroy	9	Location opposite community Hall	Installed.
5	Killeenan Road/Camlough Road/Loughdoo Road	9	Proposal to locate shelter in Kildress GAC.	Installed.
6	Glebe Court, Castlecaulfield	9	Relocation of existing shelter, land ownership to be confirmed for new site.	Installed.

**Table 7 – Applications to be Withdrawn/ Re- visited (2Nr)**

No	Location	Stage	Status / Comment	Progress status
1	Coole Road	Revisit application following Jan meeting	Re-open application	discussion with DfI Roads to be held in light of new agreed process principals. Report at next Council Meeting
2	Duffs Corner, Ardboe	Revisit application following Jan meeting	Withdrawn	Application withdrawn by applicant

# Procedural Guide on the Provision of Bus Shelters



## 1.0 Bus Shelters – Mid Ulster District Council

Council is empowered under the Local Government Miscellaneous Provisions (NI) Order 1985, with the consent of the Department for Infrastructure (DfI) to erect and maintain on any road within the district of the council, shelters for the protection from the weather or persons waiting to enter public service vehicles. Bus shelters are erected following local representations. They are provided, particularly for those who have to use public services who may have to stand out in the inclement weather.

### 1.1 PROCEDURAL STATEMENT

Council will erect a bus shelter where there is shown to be a need, providing the location does not present a safety or nuisance problem and adequate funding is available. Relocation of bus shelters should only take place as a result of either road alignment or the bus companies relocating their bus stops. All other cases of relocation should be resisted as long as there is an identified need for the shelter. Any relocation as a result of retail business / property owner request will only be considered if an alternative suitable location (distance restrictions will be considered) can be accommodated AND the retail business / property owner covers all associated costs for relocated shelter.

If there is any reported anti-social behaviour over a 12 month period at the location of a new/existing shelter the shelter location will be reviewed by Council with an option to remove the shelter and make good the existing surfaces.

### 1.2 CRITERIA FOR THE ERECTION OF A BUS SHELTER

1. Usage must be a minimum of 6 passengers over a period of a day and applications will be considered on a first come, first served basis, with Translink NI / Education Authority confirming this information. Less than 6 passengers will only be considered by a Council/DEA approval process.
2. The location must be at a recognised bus stop.
3. Following validation, the Council will canvass, by post, all property addresses within 50m frontage to the bus stop (25m either side) on the erection of the shelter, including the type of shelter.
4. At least 51% of the addresses surveyed must have no objections to the shelter.

NOTE - for the purposes of assessment where 51% (rounded to the nearest whole number) of property addresses that respond indicate that they are not in favour of the erection of a shelter, then the results of the survey will be forwarded to the Environment Committee for information confirming that the shelter will not be approved or erected.)

## Appendix 1

5. There should be no Department for Infrastructure Roads objections on traffic grounds.
6. There must be sufficient budgetary provision available to provide the bus shelter.
7. All Survey results that do not meet the essential criteria to be reported to Council for consideration.
8. Once refused a request may not be considered for a further 12 month period from the original decision by Council.
9. Form TS/BSRF/01 to be completed and signed off by Head of Service.
10. Bus Shelter request to be approved by Environment Committee.

### 1.3 DESIGN OF BUS SHELTER

The Council endeavour to provide good quality, comfortable bus shelters purchased through the Procurement Department. Where appropriate they will endeavour to have bus shelters erected free of charge, other than services by Adshel.

1. All shelters within 30mph speed limits will have shelter in accordance with **Example A**, (as below).
2. All shelters outside 30mph speed limits will have shelter in accordance with **Example B**, (as below).

Council will consider in conservation areas the erection of shelters above this standard, but the cost of such shelters excluding erection and servicing costs shall not exceed £3000.00.



**Example A**, within  
30mph speed limits,  
Glazed shelter.



**Example B**, outside  
30mph speed limits,  
painted metal shelter.

## 1.4 REPLACEMENT OF BUS SHELTERS

Any defective shelters that require replacement as part of their life span to be replaced using location criteria and shelter design Examples A or B as noted above as part of the maintenance of the Council Estate .

## 1.5 PROVISION OF BUS SHELTERS – PROCESS

**Stage 1:** Send application form to person requesting Erection of Shelter.

**Stage 2:** Acknowledge receipt of request (in writing) – standard letter sent.

**Stage 3:** Carry out preliminary visit to investigate suitability of site.

**Stage 4:** Contact Translink / SELB / Private approved Coach Companies to confirm viability of erecting bus shelter i.e. recognised "Bus Stop", number and age of children, bus routes etc. 1<sup>st</sup> organisation to respond with numbers meeting the criteria i.e. 6 or more then proceed to next stage.

**Note** – shelters only provided at locations where it is confirmed a minimum of six people await / board buses.

Organisational Name	Contact Name	Contact Number	

**Stage 5:** Report to Environment Committee to seek Council approval/instruction.

**Stage 6:** Identify landowner e.g. Housing Executive, local farmer, etc. and obtain their written consent for erection of bus shelter and consult with adjoining properties (contact local Councillor and arrange site meeting if necessary). Elected members to be notified by email when letters are to be issued to neighbours for information purposes.

**Stage 7:** Send letters (with location maps) for approval/comments to DfI (Roads) / Water Service, PSNI, BT and NIE (arrange follow-up site meetings if necessary).

**Stage 8:** Sign and return DfI (Roads), Article 66, Consent/Schedule at least six days prior to erection of bus shelter.

**Stage 9:** Erect bus shelter – Example A or Example B (see 1.3).

**Stage 10:** Send request to GIS officer to have new asset plotted, and add to shelter register which is to be forwarded to Procurement Department, for insurance cover. Information to include erection/ maintenance/ ownership/ risk assessments / inspection regime / legal agreements between Council and the relevant landowners.

**Stage 11:** Report back to Council.

Date

Our Ref: MUDC/TS/BS/

The Occupier

Address 1

Address 2

Postcode

Dear Sir/Madam,

**Re: Application for Provision of Bus Shelter at [Enter Location]**

Mid Ulster District Council have received an application to erect a bus shelter at the above location and as noted in attached map (see Appendix 1).

The Council's Procedural Guide on the Provision of Bus Shelters outlines that validated applications are subject to neighbour notification. Those who meet the following criteria are eligible to register their preference on this matter:

- All property addresses within 50m frontage to the bus stop (25m either side) on the erection of the shelter, including the type of shelter

Our records indicate that this address is within 50m criteria and therefore subject to neighbour notification.

If approved Council would install Bus Shelter type **[Enter Bus Shelter Example A or B]** as detailed in Appendix 2.

On completion of this survey Council will provide a determination on this request on the basis of the majority preference as submitted. For approval to be considered, at least 51% (majority) of respondents must be in favour of the proposal.

Please read carefully the statements on the survey form attached. Tick your preferred option in the appropriate box, print your name and address and sign the document. The completed survey form(s) should be returned to this office by either:

- a. returning in Self Addressed Envelope provided, or
- b. emailing to [Technicalservices@midulstercouncil.org](mailto:Technicalservices@midulstercouncil.org)

Forms received after **[Enter Day and Date]** will not be considered.

Thank you for your time completing this survey.



If you have any queries on the above, please contact ( Officer Name ) in the Cookstown Office by email at ( ,,,,,,, ) or by telephone on 03000 132 132 Ext: 24400.

Yours faithfully,

A handwritten signature in blue ink, appearing to read 'Raymond Lowry', is written over a light blue horizontal line.

Raymond Lowry  
**Head of Technical Services**

Encs.

**Cc DEA Councillors**



## **PROVISION OF BUS SHELTER – SURVEY FORM**

1. **I HAVE NO OBJECTIONS** to have a Bus Shelter erected at **[Enter Location]**

☐

2. **I DO NOT WISH** to have a Bus Shelter erected at **[Enter Location]**

☐

If you have ticked this box please give reason for objection

Reason for Objection:

Name: \_\_\_\_\_  
(CAPITALS)

Address: \_\_\_\_\_

Signature: \_\_\_\_\_

The Results of this survey will be available to view on the MUDC website  
[www.midulstercouncil.org](http://www.midulstercouncil.org) under Council Meetings but should you wish to receive written  
correspondence detailing the outcome of the survey please tick this box. ☐

### **Data Protection**

In accordance with Data Protection Legislation, Mid Ulster District Council has a duty to protect any data we hold. The information you provide on this survey form will be used for the purposes of processing your survey and will not be shared to any third party unless law or regulation compels such a disclosure. Information will be retained in accordance with the Council's Retention and Disposal Policy.

## **Appendix 1**

**[Insert Map of proposed Bus Shelter location]**

## Appendix 2

### BUS SHELTER TYPE

**See below Example A** - within 30mph speed limits, glazed shelter.



**See below Example B** - outside 30mph speed limits, painted metal shelter.



## APPENDIX 3- INSTALLED SHELTERS



Newly installed shelter at Thornhill road, Agharan, March 2021



Newly installed shelter at Glebe Court, Dungannon, March 2021



Newly installed shelter at Killeenan/ Kildress community hub, March 2021.